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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449 - CONTINUATION SIIEET 

SOLICITATION/CONTRACT FORM 

The total cost of this contract was increased by- from- to 

SUPPLIES OR SERVICES AND PRICES 

CLIN 1501 
The option status has changed from Option to Option Exercised. 

CLIN 1502 
The option status has changed from Option to Option Exercised. 

CLIN 1503 
The option status hae changed from Option to Option Exercised. 

CLIN 1504 
The option status has changed from Option to Option Exercised. 

CLIN 1505 
The option status has changed from Option to Option Exercised. 

CLIN 1506 
The option status has changed from Option to Option Exercised. 

CLIN 1507 
The pricing detail quantity has increased by 1.00 from 11.00 to 12.00. 
The option status has changed fi-om Option to O tion Exercised. 
The total cost of this line item has increased by~ from- to- 
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CLIN 1508 
The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 

12 months of Extended Support - Software Support Plan, and Hardware Suppott Plan beyond the initital 12 month 
supporUwat-ranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0008. to 
In support of CLIN 0008, the contractor shall provide 10 months of Extended Support - Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/watranty period.OPTION to be exercised at completion 
of the initital watTanty period under CLIN 0008.. 

The pricing detail quantity has increased by 2.00 fiom 8.00 to 10.00. 
The option status has changed from Option to O tion Exercised. 
The total cost of this line item has increased by~ from- to- 

CLIN 1509 
The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 

12 monthe of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initital 12 month 
support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0009. to 
In support of CLIN 0009, the contractor shall provide 9 months of Extended Support - Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion 
of the initital warranty period under CLIN 0009.. 

The pricing detail quantity has increased by 1.00 from 8.00 to 9.00. 
The option status has changed from Option to Otion Exercised. 
The total cost of this line item has increased by~ from_ to _ 

CLIN 1510 
The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 

12 months of Extended Support -Software Support Plan, and 1-fardware Support Plan beyond the initital 12 month 
supporUwananty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0010. to 
In support of CLIN 0010, the contractor shall provide 7 months of Extended Support -Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion 
of the initital warranty period under CLIN 0010.. 

The pricing detail quantity has decreased by 1.00 from 8.00 to 7.00. 
The unit price amount has decreased b 	fi'o- to _ 
The option status has changed from Option to O tion Exercised. 
The total cost of this line item has decreased b 	from- to_. 

CLIN 1511 
The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 

12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initital 12 month 
support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0011. to 
In support of CLIN 0011, the contractor shall provide 6 months of Extended Support - Sottware Support Plan, and 
Hardware Support Plan beyond the initital 12 month supporHwarranty period.OPTION to be exercised at completion 
of the initital watTanty period under CLIN 0011.. 

The pricing detail quantity has increased by 2.00 from 4.00 to 6.00. 
The option status has changed from Option to Otion Exercised. 
The total cost ofthis line item has increased by~ from~ to~ 

CLIN 1512 
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The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 
12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initital 12 montb 
support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0012. to 
In support of CLIN 0012, the contractor shall provide 5 months of Extended Support - Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/waiTanty period.OPTION to be exercised at completion 
of the initital warranty period under CLIN 0012.. 

The pricing detail quantity has increased by 2.00 from 3.00 to 5.00. 
The option status has changed from Option to O tion Exercised. 
The total cost ofthis line item has increased by~ fi-om_to_ 

CLIN 1513 
The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 

12 months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initital 12 month 
support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0013. to 
In support of CLIN 0013, the contractor shall provide 3 months of Extended Support - Software Suppoit Plan, and 
Hardware Support Plan beyond the initital 12 month support/wananty period.OPTION to be exercised at completion 
of the initital wananty period under CLIN 0013.. 

The pricing detail quantity has increased by 2.00 from 1.00 to 3.00. 
The option status has changed from Option to Ofion Exercised. 
The total cost of this line item has increased by~ from_ to_ 

CLIN 1514  
The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 

12 months, of Extended Support -Software Support Plan, and Hardware Support Plan beyond the initital 12 month 
support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 0014, to 
In support of CLIN 0014, the contractor shall provide 2 months of Extended Support -Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion 
of the initital warranty period under CLIN 0014.. 

The pricing detail quantity has decreased by 9.00 from 11.00 to 2.00. 
The option status has changed from Option to Otion Exercised. 
The total cost of this line item has decreased by~ from- to_. 

CLIN 1617 
The pricing detail quantity has inereased by 1.00 from 11.00 to 12.00. 
The option status has cbanged from Option to O tion Exercised. 
The total cost of this line item has inereased by~ from- to_ 

SUBCLIN 150101 is added as follows: 
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ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 
150101 

Funding for CLIN 1501- 
FFP 
Funding for 12 months of Extended Support - Software Support Plan, and 
Hardware Support Plan after completion of CLIN 1401. 
FOB: Desfinatlon 
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT 

- 

ACRN AE 

	 NET AMT 
	

:6 
CIN:130047606700001 

SUBCLIN 150201 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 
150201 

Funding for 1502- 
FFP 
Funding for 12 months of Extended Support -Software Support Plan, and 
Hardware Support Plan a8er completion of CLIN 1402. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT 

- 

NET AMT 
	

SUD 
ACRN AE 
CIN:130047606700002 

SUBCLIN 150301 is added as follows: 



N61340-13-F-0001 
P00007 

Page 6 of 22 

1TEMN0 SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 
150301 

Funding for CLIN 1503 - 
FFP 
Funding for 12 months of Extended Support - Software Support Plan, and 
Hardware Support Plan after completion of CLIN 1403. 
FOB: Destination 	 .  
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT - 
NET AMT 

ACRN AE 
CIN:130047606700003 

SUBCLIN 150401 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 
150401 

Funding for 1504- 
FFP 
Funding for 12 months of Extended Support - Software Support Plan, and 
Hardware Support Plan after completion of CLIN 1404. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

mw::] 

AMOUNT - 
NET AMT 
	 - 

ACRN AE 
	 _ 

CIN:130047606700004 

SUBCLIN 150501 is added as follows: 



N61340-13-F-0001 
P00007 

Page 7 of 22 

ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 
150501 

Funding for 1505- 
FFP 
Funding for 12 months of Extended Support - Software Support Plan, and 
Hardware Support Plan a8er completion of CLIN 1405. 
FOB: Destination 
PURCHASE REQUEST NUMBER 1300476067 

AMOUNT 

- 

NET AMT 
	

- 

ACRN AE 
	

— 

CIN:130047606700005 

SUBCLIN 150601 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
150601 

Funding for 1506- 
FFP 
Funding for 12 months of Extended Support - Software Support Plan, and 
Hardware Support Plan after completion of CLIN 1406. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT 

- 

NET AMT 
	

- 

ACRN AE 
	

— 

CIN:130047606700006 

SUBCLIN 150701 is added as follows: 
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ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 	 AMOUNT 
150701 

	

	 - 
Funding for CL1N 1507- 
FFP 
Fund'mg for 12 months of Extended Support - Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/warranty period. 
FOB: Destination  
PURCHASE REQUEST NUMBER: 1300476067 

NET AMT 	 ~ 

ACRN AE 	 _ 
CIN:130047606700007 

SUBCLIN 150801 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 	 AMOUNT 
150801 

	

	 - 
Funding for 1508- 
FFP 
Funding for 10 months of Extended Support - Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/wananty period. 
FOB: Destination 	 - 
PURCHASE REQUEST NUMBER: 1300476067 

NET AMT 	 - 

ACRN AE 	 _ 
CIN:130047606700008 

SUBCLIN 150901 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 	 AMOUNT 
150901 

	

	 - 
Funding for CLIN 1509- 
FFP 
Funding for 9 months of Extended Support - Software Support Plan, and I-lardware 
Support Plan beyond the initital 12 month suppo t/warranty period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

NET AMT 	 - 

ACRN AE 	 — 
CIN:130047606700009 

SUBCLIN 151001 is added as follows: 

ITEM NO 	SUPPLIES/SERVICES 	QUANTITY 	UNIT 	UNIT PRICE AMOUNT 
151001 - 

Funding for CLIN 1510- 
FFP 
Funding for 7 months of Extended Support - Software Support Plan, and Hardware 
Support Plan beyond the initital 12 month support/wan -anty period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

NET AMT - 
ACRN AE _ 
CIN:130047606700010 

SUBCLIN 151101 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
151101 

Funding for CLIN 1511- 
FFP 
Funding for 6 months of Extended Support - Software Support Plan, and Hardware 
Support Plan beyond the initital 12 month support/warranty period. 
FOB: Destination 
PURCHASEREQUESTNUMBER 1300476067 

AMOUNT m 

ACRN AE 

	 NET AMT 
	

I~ 
CIN:130047606700011 

SUBCLIN 151201 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
151201 

Funding for 1512- 
FFP 
Funding for 5 months of Extended Support - Software Support Plan, and Hardware 
Support Plan beyond the initital 12 month support/warranty period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT 

- 

NET AMT 
	

&M 
ACRN AE 
CIN:130047606700012 

SUBCLIN 151301 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
151301 

Funding for CLIN 1513- 
FFP 

AMOUNT - 
Funding for 3 months of Extended Suppoit - Software Support Plan, and Hardware 
Support Plan beyond the initital 12 month suppoit/warranty period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

I ki IRYI[:lrYY 
	 - 

ACRN AE 
	 _ 

CIN:130047606700013 

SUBCLIN 151401 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
151401 

Funding for CLIN 1514- 
FFP 
Funding for 2 months of Extended Support -SoBware Support Plan, and Hardware 
Support Plan beyond the initital 12 month support/warranty period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT - 
NET AMT 
	 - 

ACRN AE 
	 _ 

CIN:130047606700014 

SUBCLIN 161701 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
161701 

Funding for CLIN 1617- 
FFP 
Funding for 12 months of Extended Support -Software Support Plan, and 
Hardware Support Plan beyond the initital 12 month support/warranty period. 
FOB: Destination  
PURCHASE REQUEST NUMBER: 1300476067 

AMOUNT m 

ACRN AE 

	 NET AMT 
	

FL 
CIN:130047606700015 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by- from 

- to- 

SUBCLIN 150101: 
Funding on SUBCLIN 150101 is initiated as follows: 

ACRN: AE 

CIN:130047606700001 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase~ 
Total: - 

Cost Code: A00002710846 

SUBCLIN 150201: 
Funding on SUBCLIN 150201 is initiated as follows: 

ACRN: AE 

CIN:130047606700002 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total:- 
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Cost Code: A00002710846 

SUBCLIN 150301:  
Funding on SUBCLIN 150301 is initiated as follows: 

ACRN: AE 

CIN:130047606700003 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total: _ 

Cost Code: A00002710846 

SUBCLIN 150401: 
Funding on SUBCLIN 150401 is initiated as follows: 

ISN;7kinl~1 

CIN:130047606700004 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:_ 

Total- 

Cost Code: A00002710846 

SUBCLIN 150501: 
Funding on SUBCLIN 150501 is initiated as follows: 

ACRN: AE 

CIN:130047606700005 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total: - 

Cost Code: A00002710846 

SUBCLIN 150601: 
Funding on SUBCLIN 150601 is initiated as follows: 

ACRN: AE 

CIN:130047606700006 
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Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total: - 

Cost Code: A00002710846 

SUBCLIN 150701: 
Funding on SUBCLIN 150701 is initiated as follows: 

ACRN: AE 

CIN:130047606700007 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total: - 

Cost Code: A00002710846 

SUBCLIN 150801: 
Funding on SUBCLIN 150801 is initiated as followa: 

ACRN: AE 

CIN:130047606700008 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

lncrease:- 

Total: - 

Cost Code: A00002710846 

SUBCLIN 150901: 
Funding on SUBCLIN 150901 is initiated as follows: 

ACRN:AE 

CIN:130047606700009 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:_ 	

. 

Total: - 

Cost Code: A00002710846 

SUBCLIN 151001: 
Funding on SUBCLIN 151001 is initiated as follows: 
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ACRN: AE 

CIN:130047606700010 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:_ 	-  

Total ~ 
Cost Code: A00002710846 

SUBCLIN 151101: 
Funding on SUBCLIN 151101 is initiated as follows: 

ACRN: AE 

CIN:130047606700011 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase_ 	. 

Total- 

Cost Code: A00002710846 

SUBCLIN 151201: 
Funding on SUBCLIN 151201 is initiated as follows: 

ACRN: AE 

CIN:130047606700012 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:_ 	
. 

Total: _ 

Cost Code: A00002710846 

SUBCLIN 151301:  
Funding on SUBCLIN 151301 is initiated as follows: 

ACRN: AE 

CIN:130047606700013 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:_ 

Total: _ 
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Cost Code: A00002710846 

SUBCLIN 151401: 
Funding on SUBCLIN 151401 is initiated as follows: 

ACRN: AE 

CIN:130047606700014 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:_ 

Total: _ 

Cost Code: A00002710846 

SUBCLIN 161701: 
Funding on SUBCLIN 161701 is initiated as follows: 

ACRN: AE 

CIN:130047606700015 

Acctng Data: 1751804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total: - 

Cost Code: A00002710846 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule Item has been deleted fi•om CLIN 1507: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 13-DEC-2014 TO N/A 	 NAS WHIDBEY ISLAND 
13-NOV-2015 	 LT TROY BERTRAN 

3730 N CHARLES PORTER AVE 
OPS/ATC 
OAK HARBOR WA 98278-5300 
360-257-1310 
FOB: Destination 

UIC 

N00620 

The following Delivery Schedule item has been added to CLIN 1507: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 



POP 13-DEC-2014 TO N/A 	 NAS WHIDBEY ISLAND 
13-DEC-2015 	 LT TROY BERTRAN 

3730 N CHARLES PORTER AVE 
OPS/ATC 
OAK HARBOR WA 98278-5300 
360-257-1310 
FOB: Destination 
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N00620 

The following Delivery Schedule Item has been deleted from CLIN 1508: 

DELIVERY DATE ' QUANTITY 	SHIP TO ADDRESS UIC 

N63042 POP 24-JAN-2015 TO 	N/A 
24-NOV-2015 

NAS LEMOORE 
LT BENJAMIN POLAK 
NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destination 	. 

The following Delivery Schedule item has been added to CLIN 1508: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 24-JAN-2015 TO 	N/A 	 NAS LEMOORE 
24-NOV-2015 	 LT BENJAMIN POLAK 

NAS LEMOORE A1R OPERATIONS 
R STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 

- 	 FOB: Destination 

UIC 

N63042 

The following Delivery Schedule Item has been deleted from CLIN 1509: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS UIC 

N47608 POP 07-MAR-2015 TO N/A 
07-NOV-2015 

NAS PATUXENT RIVER 
LT MIKE PECK 
AIR OPERATIONS BLDG 103 
47795 JACKSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1509: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 
	

UIC 
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POP 07-MAR-2015 TO 	N/A 	 NAS PATUXENT RIVER N47608 
07-DEC-2015 	 LT MIKE PECK 

AIR OPERATIONS BLDG 103 
47795 JACKSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destination 

The following Delivery Schedule Item has been deleted from CLIN 1510: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 18-APR-2015 TO 	N/A 	 MCAS KANEOHE BAY 	 N00318 
30-SEP-2015 	 LT KENNETH LANE 

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1510: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 18-APR-2015 TO 	N/A 	 MCAS KANEOHE BAY 	 N00318 
30-NOV-2015 	 LT KENNETH LANE 

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

The following Delivery Schedule Item has been deleted from CLIN 1511 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 30-MAY-2015 TO N/A NAS NORFOLK 	 N00188 
30-SEP-2015 LT MARK A. POWELL 

8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1511: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 30-MAY-2015 TO 	N/A 	 NAS NORFOLK N00188 
30-NOV-2015 	 LT MARK A. POWELL 

8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 

The following Delivery Schedule Item has been deleted from CLIN 1512 

DELIVERY DATE QUANTITY SHII' TO ADDRESS UIC 

POP 11-JUL-2015 TO N/A NAS NORTH ISLAND N00246 
30-SEP-2015 LT JOHN PETERS 

NAVAL BASE CORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1512: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 11-JUL-2015 TO N/A NAS NORTH ISLAND N00246 
30-DEG2015 LT JOHN PETERS 

NAVAL BASE CORONADO 
AIRIOPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

The following Delivery Schedule Item has been deleted from CLIN 1513 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 22-AUG-2015 TO N/A NAF SAN CLEMENTE 	 N31466 
30-SEP-2015 ACC DUSTIN GALLAGHER 

OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1513: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 22-AUG-2015 TO N/A 	 NAF SAN CLEMENTE 	 N31466 
30-NOV-2015 	 ACC DUSTIN GALLAGHER 

OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destlnation 

The following Delivery Schedule Item has been deleted from CLIN 1514: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 03-OCT-2015 TO N/A 	 NAS NEW ORLEANS 	 N00206 
30-SEP-2016 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG I 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1514: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 03-OCT-2015 TO N/A 	 NAS NEW ORLEANS 	 N00206 
30-DEC-2015 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG I 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

The following Delivery Schedule Item has been deleted from CLIN 1617: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-NOV-2014 TO N/A 	 NAS JACKSONVILLE 	 N00207 
01-NOV-2015 	 LT MICHAEL FAHNESTOCK 

ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACICSONVILLE FL 32212 
904-542-2546 

 FOB: Destination  

The following Delivery Schedule item has been added to CLIN 1617: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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POP 01-NOV-2014 TO 	N/A 	 NAS JACKSONVILLE N00207 
01-NOV-2015 	 LT MICHAEL FAHNESTOCK 

ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 
FOB: Destination 

INSPECTION AND ACCEPTANCE 

The fallowing Acceptance/Inspection Schedule was added far SUBCLIN 150101: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 150201: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 150301: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 150401: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 150501: 
1NSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The foIlowing Acceptance/Inspection Schedule was added for SUBCLIN 150601: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following AcceptanceQnspection Schedule was added for SUBCLIN 150701: 
1NSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 150801: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 150901: 
INSPECT AT 	 1NSPECT BY 	ACCEPT AT ACCEPT BY 
N/A 	 N/A 	 N/A Government 
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The following Acceptance/Inspection Schedule was added for SUBCLIN 15 100 1: 
INSPECT AT 	 INSPECT BY ACCEPT AT 	 ACCEPT BY 
N/A 	 N/A 	 N/A 	Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 151101: 
1NSPECT AT 	 INSPECT BY ACCEPT AT 	 ACCEPT BY 
N/A 	 N/A 	 N/A 	 Govemment 

The following Acceptance/Inspection Schedule was added for SUBCLIN 151201: 
INSPECT AT 	 INSPECT BY ACCEPT AT 	 ACCEPT BY 
N/A 	 N/A 	 N/A 	 Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 151301: 
INSPECT AT 	 INSPECT BY ACCEPT AT 	 ACCEPT BY 
N/A 	 N/A 	 N/A 	 Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 151401:  
INSPECT AT 	 INSPECT BY ACCEPT AT 	 ACCEPT BY 
N/A 	 N/A 	 N/A 	 Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 161701: 
INSPECT AT 	 INSPECT BY ACCEPT AT 	 ACCEPT BY 
N/A 	 N/A 	 N/A 	 Government 

(End of Summary of Changes) 
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